

# ITSE305 Online Pharmacy Store System

Done By:

Haitham Abdullah 202107520
Sayed Mohammed Majeed 202102732
Bayan Alasmawi – 202008988

Section 01

# **Task Distribution**

Phase	Description	Member Involved	Due Date	Status
1.0	GitHub Account Creation	All members	12/10/2024	Done
1.1	Distributing the project use cases	All members	12/10/2024	Done
2.0	Project implementation	All members	2/11/2024	In progress
3.0	Test Code Generation	All members	16/11/2024	Pending
4.0	Review	All members	30/11/2024	Pending
5.0	Automated Testing and Packing	All members	7/12/2024	Pending

#### ❖ Phase 1.0 Details:

Each member must create a GitHub account so the work can be managed through a change version control.

### ❖ Phase 1.1 Details:

The Online Pharmacy Store project consists of three major use cases; the use cases are distributed between the group members as shown:

- Account Management:
  - Assigned: Sayed Mohamed Majeed 20210732
- Product Management:
  - Assigned: Haitham Abdullah 202107520
- Payment Management:
  - Bayan Alasmawi 202008988

The work will follow agile methodology so we will work to gather in an iterative manner ensuring that each use case is well implemented and documented.

#### ❖ Phase 2.0 Details:

Using Java programming language implementing the project use cases.

## Phase 3.0 Details:

Testing the code using the JUnit testing framework.

### ❖ Phase 4.0 Details:

Building a review plan in which each member of the team will review others' work and suggests changes if any.

Phase 5.0 Details: Using Randoop the team should generate Java unit tests.